Prepare/submit QAPP to County/Approval by EPA

LAKE LAFAYETTE WATERSHED STUDY
BC-02-21-01-13

PHASE II SCHEDULE

Prepared by
Envirommental Research & Design, Inc.
April 15, 2003

2.11

Install avtomated water quality monitoring equipment

212

Install continuous monitoring equipment at Lower Lake

Lafayette, if needed

2.21

Perform elevation surveys

222

Install lake level staff gage at Station L-26

23

Install continuous recording rain gage at I-10/US 90
intersection

Prepare Monitoring Equipment Installation Report

Perform water quality monitoring for 12 months

Perform sampling up the tributaries

Analyze samples for organic compounds

321

Perform 12 months of grab sample water quality monitoring

st Lake Piney Z and Alford Arm

322

Analyze water quality sample for Class @I parameters

323

Collect water sammples at sink and analyze for primary and

secondary drinking water standards
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Deterrnine seepage locations at Talquin WWTP

132 betermine collective flow rate from seeps; collect water
sample
34 Collect rainfall records
351 Collect/analyze 30 lake bottom sediment core samples
352 Analyze 10 sediment core samples for organic
compounds
36 Prepare/subrnit Quarterly Monitoring Reports to
County
4 Develop/produce digital vegetative cover map
5.1 Produce bathymetric maps for ERD
5.2.1 Propose plan for performing hydrographic survey
5.2.2 | Perform bathymetric surveys
53 Provide stage-area and stage-volume relationships to
ERD
6.1 Meet with County/government experts; determine
tests/observations to be performed
6.2 Perform tests/observations specified under Task 6.1
6.3 Prepare Groundwater Hydrology Report
7 Attend review meeting
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Calibrate existing stormwater runoff model spreadsheet

82 Develop existing condition 12-month water budget

83 Develop existing 12-month pollutant loading budget

8.4 Develop/calibrate 12-month lake pollutant loading/pollutant concentration
medel spreadsheet

85 Prepare/submit "Existing Status of Lake Lafayette and the Lake Lafuyette
Watershed-2003" report

9.1 Propose/provide to County list of practical watershed management alternatives

92 Meet with County to discuss results of Tasks 8.5 and 9.1

93 Schedule/coordinate/attend review meeting with stakeholders

94 Finalize management altematives to be evaluated; define future condition to be
studied

9.5 County GIS Division will provide digital map/land use data

10.1 Determine future monthly runoff volume

10.2 Develop monthly future conditions water budget

103 Develop 12-month future conditions pollutant loading budget

{04 Develop/calibrate 12-month spreadsheet for lake pollutant loading/pollutant

. concenitration model

10.5 Calculate pollutant load reductions necessary to achieve lake water quality
goals in each of the 4 lakes

10.6 Evaluate final set of lake and watershed management alternatives

10.7 Develop "Draft Lake Lafayette/Lake Lafayette Watershed Management Plan”;
submit to County for review
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Hold review meeting with County staff

10.9 Schedule/coordinate/attend meeting with stakeholders

10.10 | Finalize Plan based on comments received from stakeholders and County

11.1 Prepare/submiit to County 10 copies of the Final Lake Lafayeite/Lake Lafayette
‘Watershed Management Plan

11.2 Present findings, results, and management recommendations of the project

11.3 Attend up to 2 additional meetings to present findings, results, and management
recommendations

12 Prepaze/submit monthly progress reports/invoices to County

PAGE 4

o =
& &
® 9
3
+0
L : S
N

3 10




